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East Germany
Ruegenhaf'en Projedt

The Dau Bsreiehs Leltung I {. © Bullding Vansgement I) (BBL) of

Bau Union Mord started the Ruegenhafen project with excavation work

for the cerent elevator plant which wms urgently needed and, therefore,

© was given primary 1mp‘drtan‘ce.11 Esrth work for the concrete block factory
was making progress, although the only bulldozer available was under
repair, A second bulldozér which had been requisitioned had not been
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received and a seraper or dragline hed to be used instead.? The treakwater

at the west mole of the outer harbor was completed
the pile drivers which had been used there, were
transferred. tc the east mole to be set up and start driving operations
there. The stone wall at the sheltering basin had reached a height of 1.5
meters-above the water level except for a section about 8o méters from

up. On 16 April 1953,

but was not yet dammed

the beach, which was still quite low. As this gap could not be filled from
the sea, it was planned to £411 it from land by rail. Weddeort transshimment

harbor could not yet be brought to the capacity scheduled,

th

Shioment Section by BBL I as had been planned.

were not yet received,

as oniy one of
e four grabs was available and thue waes unable to handle the unloading
of ships smoothly. This harbor was not placed under the control of the

- Bau Beralehs ieitung II (BBL II) continued dredging operations in the canal.
© in mid-April, two dredges were in operation while two others were under
repair and ten dumrers of Hungarian origin were working. Source doubted
‘that the plan could be_fulfilled, since twenty-one dumpers and one grab

On 26 March 1953, BEL III was dissolved and pooled
with BBL II and the former BBL superintendent was made subordinste to the
BBL II superintendent as operating constructor. Object numbers 110/1100

through 121/1211 assigned to the two bullding districts remained unchanged. 4

VEB Tiefbau in Berlin constructed the roed to the east mole which BBL I
had started as object number 101/1012 and wrich required the excavation
of 120,0C0 cubic meters of earth. The only
had a daily capacity of 600 cubic meters,

Section 103 for floating dredge operations

FEL IV and was given the object designatlon mumber 1322,
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excavator available, which
started work on 15 April 1953,
at BBL I was tsken over by
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Labor difficulties increased and were worsened by the enormous shortage
of machinery. Source stated thal there was no chance that the 1953 plan
would be achieved. In April 1953, the number of conviels engaged in the
operations was planned to be increased to 3,000, bringing the labor force
to 7,000, In mid-April 1953, 3,400 civilian workers and 1,2C0 convicts
were working. On 1 Yay 1953, the convicts were given a wage office of
their own. i )
In rid-April 1953, it was plenned to transfer the entire administration
of Esu Union Nord to Lietzow ukich is located betwcen Sagerd and Bergen.
The locations of the various BEL headquarters were still undeternined.
The village of Glowe was svacuated in mid-April, and Breege and Juliusruh
wers scheduled to be evacuated soon,

bR -iggmagt& The cement elevator is built under the supervision of section
104,
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BL 1, as objsct 1044.

Comment, The construction of the concrete factory was previously
raported. :

m:gment& Informaticn on bullding operations by BBEL T, II, XII, IV
A sbjecta involved was previously suomitied.

Commente A lis® ol the sections and tuilding districts of Pau Union
Nord was previously submitied. -
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